COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2021

ESTI MATE SUMVARY 07:42:50
CONTI D C20787 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20787-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TIME ALLOW 100 WORK DAYS
SH67 / SH115 | NTERSECTI ON | MPROVEMENTS PERCENT TI ME: 39.00 ORI G TI ME ALLOW 100 WORK DAYS

PRQIECT NO STML15A- 016
SH67 / SH115 | NTERSECTI ON | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: FREMONT

CONTRACTOR:
TONY J. BELTRAMO AND SONS | NCORPORATED PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TI ME STARTED 04/16/2021
1541 STOCKYARD ROAD DATE LET 03/ 11/ 2021 DATE WORK BEGAN  05/19/2021
DATE AWARDED 03/ 26/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/15/2021 DATE ACCEPTED
PUEBLO CO 81001  (719)544-4744 DATE NOTI CE TO PROCEED 04/ 16/ 2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,473, 634.81 PARTI Cl PATI NG $ 522, 020. 55 $ 199, 859. 55
AWARD PRQIECT AMT: $ 2,152,785.90 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 21.10% TOTAL EARNI NGS 522, 020. 55 199, 859. 55
FUNDS AVAI LABLE: $ 1,951,614.26 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 522, 020. 55 199, 859. 55
TOTAL CLAI MB: $ 0.00 RETAI NAGE -12,799. 68 -5,995. 78

SECURI TI ES ENCUVBERED 0.00 0. 00

NET EARNI NGS 509, 220. 87 193, 863. 77

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 509, 220. 87 193, 863. 77

OTHER ADJUSTNENTS 0.00 0. 00

PAYMENT DUE :;; 77777 103,863.77

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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ESTI MATE RUN 08/ 16/ 2021
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CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20787-BI D ESTI MATE RUN 08/ 16/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0002 07: 42: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-05006 Sawi ng Concrete (6 Inch) 1, 320. 000 45. 000
LF 10. 000 110. 00
11. 00000 55. 000 605. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 605. 100 441. 000
LF 164. 100 820. 50
5. 00000 605. 100 3,025.50
0070 203-00010  Uncl assified Excavation (Conplete In Place) 3, 405. 000 822.100
cY 0. 000 0. 00
37.90000 822. 100 31, 157.59
0075 203-00050 Unsui tabl e Materi al 10. 000 0. 000
cY 0. 000 0. 00
77.00000 0. 000 0. 00
0080 203-01597 Pot hol i ng 40. 000 6. 000
HOUR 14. 250 3,562.50
250. 00000 20. 250 5,062. 50
0085 206-00000  Structure Excavation 822. 600 465. 700
cY 356. 900 2,498. 30
7. 00000 822. 600 5,758. 20
0090 207-00205  Topsoil 216. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
0095 208-00001 Silt Dike 4,742.000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0100 208-00020 Silt Fence 96. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0105 208- 00035 Aggr egat e Bag 387. 000 145. 000
LF 242.000 1, 210. 00
5. 00000 387. 000 1,935.00
0110 208-00045 Concrete Washout Structure 3. 000 1.000
EACH 1. 000 500. 00

500. 00000 2.000 1, 000. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20787-BI D ESTI MATE RUN 08/ 16/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0002 07: 42: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00053 StormDrain Inlet Protection (Type |I) (84 Inch) 11. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0120 208-00054 StormDrain Inlet Protection (Type I1I) 4.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0125 208-00056 StormDrain Inlet Protection (Type IIl) 8. 000 2.000
EACH 0. 000 0. 00
125. 00000 2.000 250. 00
0130 208-00070 Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 500. 00000 3.000 4,500. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval) 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 23.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0145 210-04010  Adjust Manhol e 2. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0150 210- 04050 Adj ust Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0155 212-00006  *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0. 00
0160 212-00032 *Soi | Condi tioni ng 0. 500 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0165 213-00002  *Mil ching (Weed Free Hay) 0. 500 0. 000
ACRE 0. 000 0. 00

1, 500. 00000 0. 000 0. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20787-BI D ESTI MATE RUN 08/ 16/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0002 07: 42: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00061 *Mul ch Tacki fier 300. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0175 250-00010 Environnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0180 250-00110 Heal th and Safety Officer 80. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0185 304-06007  Aggregate Base Course (Cl ass 6) 2,511. 000 238. 400
cY 0. 000 0. 00
73. 75000 238. 400 17,582.00
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 89. 770 0. 000
TON 0. 000 0.00
173. 00000 0. 000 0. 00
0195 403-34841 Hot M x Asphalt (Grading SX) (100) (PG 64-22) 3, 109. 000 0. 000
TON 89. 770 8,299. 24
92. 45000 89.770 8,299. 24
0200 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 603. 000 0. 000
GAL 15. 000 45. 00
3. 00000 15. 000 45. 00
0205 412-00600 *Concrete Pavenent (6 Inch) 798. 000 0. 000
SY 74.000 6, 234. 50
84. 25000 74.000 6, 234.50
0210 514-00201  Pedestrian Railing (Steel)(Special) 93. 000 0. 000
LF 0. 000 0.00
215. 00000 0. 000 0. 00
0215 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 625. 000 422.330
LF 429. 600 77,413.92
180. 20000 851. 930 153,517.79
0220 604-13006 *Inlet Type 13 (5 Foot) (Special) 2.000 0. 000
EACH 0. 000 0. 00

6, 200. 00000 0. 000 0. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20787-BI D ESTI MATE RUN 08/ 16/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0002 07: 42: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 604-19000 *Inlet Special 1. 000 0. 000
EACH 0. 000 0. 00
7,460. 00000 0. 000 0. 00
0230 604-19005 *Inl et Special (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0235 604-19105 *Inlet Type R L 5 (5 Foot) 3. 000 0. 000
EACH 1.000 5, 600. 00
5, 600. 00000 1. 000 5, 600. 00
0240 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 1. 000 7,200. 00
7,200. 00000 1.000 7,200. 00
0245 604-30010 Manhol e Sl ab Base (10 Foot) 4.000 0. 000
EACH 4.000 35, 200. 00
8, 800. 00000 4. 000 35, 200. 00
0250 608-00000 *Concrete Sidewal k 1, 708. 000 0. 000
SY 198. 900 13,177.13
66. 25000 198. 900 13,177.13
0255 608- 00005 *Concrete Sidewal k (Special) 99. 000 0. 000
Sy 0. 000 0. 00
125. 00000 0. 000 0. 00
0260 608-00010 *Concrete Curb Ranp 111. 000 0. 000
SY 0. 000 0. 00
237. 00000 0. 000 0. 00
0265 609-21020 *Curb and Gutter Type 2 (Section |I-B) 4, 030. 000 0. 000
LF 0. 000 0. 00
24. 75000 0. 000 0. 00
0270 609-24006 *Gutter Type 2 (6 Foot) 127. 000 0. 000
LF 0. 000 0. 00
69. 50000 0. 000 0. 00
0275 609-24008 *Qutter Type 2 (8 Foot) 12. 000 0. 000
LF 0. 000 0. 00

86. 00000 0. 000 0. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20787-BI D ESTI MATE RUN 08/ 16/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0002 07: 42: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 613-00200 *2 Inch Electrical Conduit 60. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0285 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
3, 925. 00000 0. 000 0. 00
0305 625-00000 *Construction Surveying 1. 000 0.182
LS 0.169 8, 095. 10
47,900. 00000 0. 351 16, 812. 90
0310 626- 00000 *Mobi | i zati on 1. 000 0. 385
LS 0. 000 0. 00
247,700. 00000 0. 385 95, 364. 50
0315 626-01113  *Public Information Managenent (Tier I11) 160. 000 71. 000
DAY 35. 000 2,292.50
65. 50000 106. 000 6, 943. 00
0320 627-00005 *Epoxy Pavement MarKking 39. 000 0. 000
GAL 0. 000 0. 00
175. 00000 0. 000 0. 00
0325 627-00011  *Pavenent Marking Paint (Waterborne) 168. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0330 627-30405 *Pref ormed Ther nopl astic Pavenent Marking 106. 000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
17. 00000 0. 000 0. 00
0335 627-30411  *Preformed Thernopl astic Pavement Marking (Xwal k- St op 948. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0340 630-00000  *Fl aggi ng 1, 000. 000 296. 000
HOUR 137. 500 3, 300. 00
24.00000 433. 500 10, 404. 00
0345 630-00007 *Traffic Control Inspection 60. 000 13. 000
DAY 18. 000 1,170.00

65. 00000 31. 000 2,015. 00



CONTI D: C20787 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20787-BI D ESTI MATE RUN 08/ 16/ 2021
PRQJECT: STML15A- 016 ESTI MATE NO 0002 07: 42: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 630-00012 *Traffic Control Management 100. 000 28. 000
DAY 17. 000 9, 520. 00
560. 00000 45. 000 25, 200. 00
0355 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1.000
EACH 0. 000 0. 00
100. 00000 1.000 100. 00
0360 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 0. 000
EACH 1.500 150. 00
100. 00000 1.500 150. 00
0365 630-80341  *Construction Traffic Sign (Panel Size A) 44.000 17. 000
EACH 5. 000 150. 00
30. 00000 22.000 660. 00
0370 630-80342  *Construction Traffic Sign (Panel Size B) 54. 000 12. 500
EACH 3. 000 90. 00
30. 00000 15. 500 465. 00
0375 630-80350 *Vertical Panel 75. 000 37.500
EACH 0. 000 0. 00
15. 00000 37.500 562. 50
0380 630-80355 *Portabl e Message Sign Panel 6. 000 1. 000
EACH 0. 500 1, 500. 00
3, 000. 00000 1.500 4,500. 00
0385 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0390 630-80360 *Drum Channel i zi ng Devi ce 50. 000 8. 000
EACH 2.000 30. 00
15. 00000 10. 000 150. 00
0395 630-80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
0400 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00

3, 500. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200
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C20787
20787-BID
STML15A- 016
| TEM
DESCRI PTI ON

*| npact Attenuator (Truck Munted Attenuator)
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F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

Project First Program

F/A Modify Irrigation Ditch

F/ A Water Lines

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 08/ 16/ 2021

CONTI D: C20787

PCN: 20787-BID

PRQIECT STML15A- 016

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0460 700- 70310 F/ A Landscapi ng

0465 700- 70380 F/ A Erosion Control

0470 700- 70589 F/ A Environnmental Health & Safety Managenent

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0290 620- 00002 Field Ofice (Cass 2)

0295 620-00012

Field Laboratory (d ass 2)

0300 620- 00020 Sanitary Facility

ESTI MATE NO. 0002 07: 42: 50
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,446,634.81$  199,859.55% 495, 020. 55
1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
CAT 0400  CURRENT AMT $ 27, 000.00 $ 0.00$  27,000.00
PRQJECT TOTAL CURRENT AMI $ 2,473,634.81$  199,859.55% 522, 020.55



